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HANDICAPS OF EXPANSION OF PET NITROGEN WORKS - [g—
\ . A . .

Nepszava :iv
' Budspest, 8 Jun 1954 Istvan Farago T ‘
&
The government has appropriated $0 million forints for the expansion of the ' ;;
Pet Nitrogen Works (Peti Nitrogenmuvek) with a ~iev to doubling the fertilizer ' Efe
Production of the enterprise. fThe expansion progrem hag, however, encountered !
serious difficulties which were Sumarized by Ferenc Kardos, manager, and Imre ]
S:entmiklosi, chief engineer ag follows: 4 >
8
The lignite, which is an important basic materia] for fertilizer Production, T
is of inferior quality. TIn 1933, 860 cubic meters of hydr

Der ton of lignite mined at Varpelota, while in ‘the curren
Yield has declineq to €90 cubic meters per ton of lignite.

duction of amonia, the basic mwaterial of Pet salt for which the hydrogen is used,
has decreased considerably.

Because of the boor quality of the Varpalota lignite, the annual coal bill
of the enterprise hag inereaseq by 3 million forints. The cost of materials ip-

Creased to (1.5 percent Tor April 1054 ag ¢ompared with the 58.8 rercent called
for in the ronthly plan,

the Inota Dovwer plant, while pet is receiving only povdered cosd for its boilers.
Consequently, Pet must buy coke, although it ecould produce it from coal. .

The manegement has been urging the construction of a cable rajlway between
the nitrogen works and the Varpalota mines. Currently, lignite ang coel from
but the nitrogen works lacks
the necessary equipment and manpower for unloading
rials witlin the Plant. If the recommendatio

-

The enterprise alse contends with a considerable housin
ment of the building enterprises is deficient and labor migration is a constant
Source of trouble. Tpe menagement aiso cemplained about the extremely long pe-
riods of vaiting for delivery of equipment and the Poor quality of equipment re-
ceived after the long delays. For €xample, the Ventilating Works Enterprise
(szellozo Muvek Vallalata, Budapest, Alvertfalva, Zentai utca 1) delivered three
6as blovers but none of them is in working condition. The rotating parts of two

» and the circulation of air in the third ig SO poor that
the gas escapes before it ig forced into the main conduit. fThe Chemical Equip-
ment and Ragiator Works (Vegyiparigep es Radiatorgyar, Budapest, X., Gyomroi ut
76-78) has supplied a machine ynit which failed to pags &ven the minimum pressure
test. In the pey acid division, 10 percent of “the working time ig lost because
of the extremely poor quality of the machines,

g shortage. The equip-
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